
2/4/2003

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

(5)Request contract from Verizon for CPE Amelia 1 Contacted Tom Griffith
(7)Review&update wireless Trunkline/MSAG data Amelia 2.5 Updated MSAG ledger sent
(7)Requested updated tower location info from PSAP Amelia 0.25 Contacted Sgt. Almarode
(9)Reviewed software issues ref TIU w/Sgt.Almarode Amelia 1.75 Problems w/equip
(4)Review funding percentage for FY2003 Brunswick 1.25 Calls still running 24%+ for year
(8)Contact WSP ref tower locations info Brunswick 2
(9)On-site mtg. To coordinate CPE installation Brunswick 1.75 Shirely Broadnax/Leslie Weddington
(7)Coordinate with all stakeholders on CPE install Brunswick 3 PSAP/Verizon
(10)Reviewed legal action Brunswick 4 Telepage filing suit
(14)Coorespondence w/PSAP ref install staus Brunswick 2.25 Issues w/Verizon schedule discussed
(8)Contacted WSP ref. Tower locations/Testing Charlotte 1.75 Mark Lonstaff handling test schedule
(10)Mtg. W/Lisa Meyers ref. PSAP status Charlotte 1 Reviewed cut-over status
(14)Reviewed WSP cut-over status Charlotte 1 M.Longstaff to provide further info
(1)Moving CPE equipment to new location Cumberland 1 Current room water damaged
(5)Researched service agreements Cumberland 4 No current agreements for anything
(5)Draft service agreement for backup PSAP Cumberland 1 Plan to use Farmville as Backup
(8)Contacted WSP ref. Tower locations info Cumberland 2.5 Requests being reviewed
(10)Prep for &Mtg. W/Paula Ellison ref PSAP status Cumberland 2 TDS vendor requested mtg. 
(1)Address additional CPE position upgrades Farmville 2 New facility w/additional positions
(5)Reviewed drafts for Service Agreements Farmville 1 Need new agreements
(10)Mtg. W/Jerry Spates Town Mgr. Farmville 1 Reviewed current status/new building
(7)Prepare action plan to use Halifax 3 Will present to Bober 01/03
(10)Reviewed current status w/ Allen Bober Halifax 1 Rural development grant not accepted
(7)Review tower routings Lunenburg 1.5 Will need to be addressed w/Region
(7)Revise cut-over procedures w/WSP/LEC Lunenburg 3.5 New procedures to avoid future delays
(7)Contacted Emmy Isabell (Sprint) Lunenburg 1 Work through scheduling problem
(14)Reviewed delays w/stakeholders on cut-over Lunenburg 6.5 Router issues resolved/date set 
(4)Reviewed request for Recorder Mecklenburg 1 Shared cost for upgrade
(7)Contacted PSAP reference tower info Mecklenburg 1.5 All tower locations identified
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(10)On-site review current status Mecklenburg 2 Collected info and documententation
(10)Mtg. wGloria Gray &Sheriff Parrish ref status Nottoway 1 Need to prepare for mtg. W/Board
(1)Prepared assessment draft for CPE upgrade Nottoway 4 Will present to Board 01/03
(2)Router status for Lunenburg/Farmville/Nottoway Region 3.5 Sprint advised 01/03 readiness date
(3)Review Phase I letters for deadlines Region 3 Updates to be isssued 01/03
(5)Mutual Aid Agreement form to PSAP Region 3 PSAPs to review for use
(7)Prepared mtg.packages for Mapping info/CPE Region 24 Packages for all PSAP to review
(7)Coord. mtg w/vendors &PSAPs for Mapping info Region 12 Vendors to present info
(7)Coordinate testing dates/tower information Region 16 Develop schedule w/LEC/WSP/PSAP
(8)Research cell sector maps/update Region 16 WSPs/PSAPs
(8)Coordinating w/stakeholders cell sectors Region 12 LEC/WSP/PSAP
(9)Review and revise Trunk installation schedule Region 10 Troubleshoot delays/problems
(9)Review deadlines for implementation/delays Region 16 LEC/WSP/PSAP
(10)Prepare new tasking schedule for PSAP Region 12 Present at Mtg/ 01/03
(10)Reviewed CMRS reports for PSAPs Region 32 Reviewed current status
(11)Weekly PSAP updates/e-mails Region 32 Reviewed & updated status & issues
(11)Monthly Newsletter Region 4 January Issue
(11)Preparation for Regional Mtg. Packages Region 10
(11)Regional Meeting Region 2
(11)Prepare draft of annual repot to PSAPs Region 18 Will be sent out end of 01/03
(12)Preparation for DIT mtg. W/Steve Marzolf Region 10 Hrs requested for project management
(12)Change format to fiscal year for DIT Region 6 Fiscal forecast FY2003/FY2004
(12)Mtg. W/Steve Marzolf Region 1.5 Reporting/fiscal/tasking issues
(12)Monthly report Region 9
(14)Troubleshoot delays w/PSAP Region 3

0 318
Completed Tasks
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0 0

Issue Comments
Telepage legal action (Brunswick) Awaitiing follow-up w/Countyn Attorney
Halifax's Rural Development Loan Loan was not accepted by County
Routing Issues for Lunenburg/Farmville/Nottoway Sprint update 01/03
Upgrade from Liberty system for Nottoway Liberty system support ends

Issues of Importance

Mtg. W/Board to propose upgrade

Actions Proposed to Resolve Issue
Contact County Attorney & work thru delays
Set mtg. W/all parties to approve action plan
Contacted Emmy Isabell
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